Strategy for Achieving Skagit River Flood Control of 100-year <u>certified protection</u> for the urban areas and 100-year <u>protection</u> for the rural areas that also benefits salmon recovery.

- 1. Agree on Flood Control planning approach with Ecology and Army Corps a. Determine roles, responsibilities, expectations and schedule.
- 2. Confirm Flood Control planning approach with Board of Commissioners
 - a. Staff draft and Board adopt policy resolution
 - i. Establishes FCZD purpose and organizational structure
 - ii. Provides staff direction
- 3. Establish FCZD Committees
 - a. Staff provide Board list of potential Executive Committee members
 - b. Board establish 15 member Executive Committee to make recommendations to
 - County on flood control policies that benefit salmon, work programs, and funding i. Comprehensive Flood Hazard Management Plan
 - ii. Options for program funding, including timing for voter approval
 - Staff provide funding alternatives
 - iii. Annual fish/flood work program (once funding is in place)
 - c. Staff provide Board list of potential Technical Committee members
 - d. Board establish Technical Committees to represent constituents, provide technical input and make recommendations to the Executive Committee
 - i. Dike and Drainage Districts
 - ii. Environmental
 - iii. Land Use
- 4. Hire Consultant to Complete the Skagit River Comprehensive Flood Hazard Management Plan
 - a. Compile the information, fulfill the public process, draft the chapters and secure Ecology approval of the Plan
 - i. Consider sub-consultants for incorporating adequate technical and environmental work into the Plan such that recommended projects will benefit salmon recovery efforts
 - ii. Utilize FCZD Technical Committees
 - iii. Keep the Army Corps informed of progress on and outcomes of the Plan
 o Eventually we will be seeking federal funding assistance on some projects and Army Corps certification for 100-year protection
 - b. Outcome will identify the comprehensive flood control/salmon recovery program with prioritized projects to construct
- 5. Develop short term (program development) and long term (program implementation) FCZD funding strategy
 - a. Present funding options to Board
 - b. Select preferred short and long term funding options.
 - c. Promote Board's preferred funding option(s) to construct needed projects.

Formatted: Bullets and Numbering

Created on 7-3-07

6. Submit preferred funding option to voters, if required and so determined by the Board.