

3 Jan 79 Task Force Meeting

Baxter	Fawar	Regan	Brough
Straub	Bush	Merkle	Amador
Seudder	Saule	Feten	Newbill
Jump	Sabo	Frey	
Logler	Grieve	Meyer	
Robinson	Thompson	Brooks	
Cook	Wagner	McKinley	
	↑		

ok Discussed types of task forces  
 review of GDM to be done in room  
 one room to concentrate effort and  
 place for people to work

ok reason for 8 Feb date for submittal  
 to NPD - coincides with discussion re  
 FY 80 budget between Potent/Wells

P004899

ok funding \$ 300K budget FY 79  
 113 transfer by Chief  
 287 additional by committee  
 \$ 700

Yump	savo	Tracy
Vogler	Groive	Meyer
Robinson	Thompson	Brooks
Cook	Wagner	McKinley
	↑	

1. Cook Dismissed types of task forces  
review of GDM to be done in room  
one room to concentrate effort and  
place for people to work
2. Cook reason for 8 Feb date for submittal  
to NPD - coincides with discussion on  
FY 80 budget between Potent/Wells
3. Cook funding \$ 300K budget FY 79  
113 transfer by Chief  
287 additional by committee  
\$ 700  
sorry that some people did not input  
to cost estimate
4. Cook Summary of public workshop  
Norkachamps - Clear lake concerned re project  
Upstream storage supported
5. Cook 40A Permits we will go both options  
C: seek water quality certificate from state  
D: put info into EIS - get exemption from Congress
6. Brooks Review work items